CORPORATE WEBSITE / INFORMATION ARCHITECTURE / IMPLEMENTATION PLAN

AMX VERSE

Website Strategy, Layout & Implementation Specification

A detailed, actionable blueprint for the corporate website at amxverse.in

Prepared for	AMX VERSE PRIVATE LIMITED
Document version	1.0 — Planning draft
Prepared on	22 October 2026
Status	For internal review and developer scoping

DOCUMENT PRINCIPLE

Market demonstrated capabilities. Describe developing technology accurately. Convert qualified project enquiries into measurable business opportunities.

SOURCE BASIS • Previously agreed AMX VERSE website layout and cross-check in this conversation, supplemented by clearly identified implementation recommendations and external standards. No live website audit is represented.

Contents

Use the section headings below as navigation links in Word and compatible PDF readers.

01 Document basis & decisions

02 Business objectives & audience

03 Brand and experience principles

04 Information architecture & navigation

05 Homepage content specification

06 About, capabilities & service pages

07 Innovation / EcoFil

08 Training, projects & partnerships

09 Contact, RFQ & lead-management workflow

10 Technical platform & content governance

11 Security, privacy, compliance & accessibility

12 SEO, analytics & performance

13 Implementation phases, roles & deliverables

14 Budget framework & scope control

15 Quality assurance & acceptance criteria

16 Risks, gaps & decisions pending

17 Appendices & source references

READING CONVENTION CONFIRMED = company or content information already available in the source; PROPOSED = recommended implementation; PENDING = information or approval still required. The proposed URL slugs, budgets and dates are not verified operating facts.

01 Document basis & decisions

1.1 Purpose and scope

This specification converts the previously agreed website chart and layout into a developer-ready content and implementation brief. It covers the corporate positioning, page structure, information requirements, design, quotation workflow, platform controls, rollout, quality assurance and outstanding approvals. It does not represent a live audit of amxverse.in, a signed technical contract or a vendor quotation.

1.2 Primary source and interpretation

Source element	Treatment in this specification
Seven main sections	Retained: Home, About, Services/Capabilities, Innovation, Training, Projects and Contact/RFQ.
Dark premium corporate theme	Retained: black/graphite, white and restrained metallic-gold accents; official logo artwork required.
Homepage blocks	Retained: hero, about, services, EcoFil, training, projects, CTA, footer. Industries, workflow and evidence are recommended insertions.
EcoFil concept	Retained: development-stage research initiative; claims and technical diagrams require review.
RFQ and CAD uploads	Retained as essential business workflow, with additional confidentiality and security controls.
Footer and company details	Retained, with legally required homepage disclosures clarified and missing fields flagged.

1.3 Decision summary

Classification	Decision / current understanding
CONFIRMED	Company brand: AMX VERSE PRIVATE LIMITED. Domain used in prior plan: amxverse.in. Main contact email previously supplied: amx-verse@amxverse.in.
CONFIRMED	Core subjects: additive manufacturing, CAD/product design, 3D scanning, reverse engineering, prototyping, innovation and technical training.
CONFIRMED	EcoFil is an under-development three-machine recycling-to-filament concept; not a commercially validated product.
PROPOSED	Seven top-level navigation destinations; four initial deep-dive service pages; WordPress CMS for initial deployment.
PENDING	Official primary telephone number, legally designated website contact, approved logo vector, project portfolio assets, named lead owner, budget and hosting vendor.

SCOPE RULE Do not attribute MAKE-TECH dealership, sales channels, client work or inventory to AMX VERSE without explicit entity-level approval.

02 Business objectives & audience

2.1 Website outcomes

- Capture qualified engineering enquiries for manufacturing, scanning, CAD and prototype-development services.
- Present verifiable industrial capabilities and original project evidence to build buyer confidence.
- Publish a disciplined R&D profile and invite relevant research/incubation collaboration.
- Offer a defined enquiry route for institutions seeking technical workshops or lab consultancy.
- Create a maintainable digital foundation, where improvements are driven by RFQ and conversion data.

2.2 Audience journeys

Audience	What they need	Page / CTA
Industrial / MSME buyer	Capabilities, material options, sample work, lead times, QA approach	Services → detailed capability → Request quotation
Product startup / design team	CAD + rapid prototyping workflow, NDA option, engineering approach	Product development → Discuss project
College / university	Curriculum, equipment exposure, lab training and collaboration options	Training → Request institutional proposal
Incubator / R&D partner	Technical focus, current maturity, clear research collaboration scope	Innovation → EcoFil → Discuss collaboration
Student / professional	Training outcomes, prerequisite knowledge, duration and enrolment path	Training → Course enquiry

2.3 Priority hierarchy

Primary conversion: qualified RFQ. Secondary conversions: technical discussion, institutional training enquiry and research collaboration. Browsing, social follows and article readership are supporting behaviours, not the primary website success measures.

03 Brand and experience principles

Element	Proposed design direction	Implementation note
Visual identity	Premium industrial, restrained, engineering-led	Use the approved AMX VERSE logo; no recreated/recoloured substitute.
Palette	Dark #141922 / black #0B0D11 / warm gold #B58D4A / white / light grey	Gold for accents and CTAs, not long body text on white.
Typography	Modern geometric display headings, clear sans-serif body	Final fonts subject to licence, availability and performance.
Imagery	Original workshop, real prints, CAD screen captures and process imagery	Use conceptual renderings only when explicitly labelled.
Motion	Subtle transitions, responsive interactions	No auto-playing resource-heavy hero videos at launch.
Tone	Technically specific, evidence-driven and commercially clear	Avoid invented metrics or unsupported superlatives.

3.1 Global page components

- Sticky header with logo, seven nav destinations and a visually prominent Request a Quote CTA.
- Consistent page intro: service title, one-sentence value proposition, image or real project example and one CTA.
- Responsive cards for services, project evidence and industry applications.
- CTA at major decision points; simple contact fallback if a user cannot upload files.
- Accessible footer, full legal homepage disclosure block, privacy links and company contact details.

3.2 Responsive layout rules

Create mobile-first layouts with breakpoints defined by the implementation team, not by a fixed device list. On narrow screens, the navigation collapses, tables remain readable or stack safely, and RFQ controls become full width. Images should use fixed aspect ratios, modern formats and descriptive alternative text.

04 Information architecture & navigation

4.1 Proposed sitemap and URL inventory

Navigation	Route (proposal)	Content intent
Home	/	Primary brand and lead-generation entry point
About	/about	Company, mission, people, recognition
Capabilities overview	/services	Service discovery and routing
— Additive Manufacturing	/services/3d-printing	FDM / resin process and material information
— CAD & Product Design	/services/cad-design	CAD, DfAM and design deliverables
— 3D Scanning & Reverse Engineering	/services/3d-scanning-reverse-engineering	Capture, mesh and reconstruct
— Engineering Prototyping	/services/product-prototyping	Concept-to-prototype integration
Innovation	/innovation	R&D programme overview
— AMX EcoFil	/innovation/ecofil	Concept, architecture and development status
Training	/training	Courses, workshops, institutional offers
Projects	/projects	Approved case-study library
— Project detail	/projects/[project-slug]	Template-based project evidence
Contact / RFQ	/contact	Enquiries, secure file submission and corporate details
Legal	/privacy ; /terms	Policies and business terms; not primary-nav items

4.2 Navigation behaviour

Desktop: logo left; seven navigation destinations centred/right; Request a Quote button visible. Services may contain a dropdown linking the four service detail pages. Mobile: compact menu with accessible expanded-state labels and a persistent route to the RFQ. Footer: repeat major routes, operational contact information and corporate disclosures.

4.3 Launch inventory control

A URL enters the release only when its copy, images, factual assertions, title/meta description, CTA and review owner are complete. Empty blog, careers or product-catalogue pages must remain unpublished. Future pages can be reserved in the navigation model without being visible.

05 Homepage content specification

5.1 Homepage sequence and acceptance

Order / component	Required content	User action
01 Header	Approved logo, menu, RFQ CTA	Navigate / request quote
02 Hero	Headline: “From Concept to Functional Reality.”; process list; original image	Explore Services / Request a Quote
03 Credibility strip	Company identity and only verified recognitions/capabilities	Learn more
04 About preview	80–120-word company overview and purpose	About AMX VERSE
05 Capability cards	3D printing, CAD design, 3D scanning, reverse engineering / prototyping	Service detail
06 Industry applications	Examples of problems AMX VERSE is equipped to address; avoid implying customers	Relevant service
07 Featured projects	Two to four approved cases, each with image and outcome	View case study
08 Engineering workflow	Brief requirements → design/review → manufacture → inspect → deliver	Submit requirements
09 Innovation spotlight	EcoFil summary, clearly marked “Under development”	View EcoFil
10 Training preview	Professional/academic sessions and institutional CTA	Explore training
11 Conversion section	Short form prompt and contact alternative	Request a quote
12 Corporate footer	Company details, links and mandatory landing-page disclosures	Contact / policy pages

5.2 Hero copy draft — pending approval

PROPOSED HERO Eyebrow: ADVANCED MANUFACTURING & ENGINEERING | Headline: From Concept to Functional Reality. | Supporting line: Additive manufacturing, CAD engineering, 3D scanning, reverse engineering and product-development solutions. | Actions: Request a Quote / Explore Capabilities.

5.3 Homepage visual wireframe

01	02	03	04
HEADER + RFQ	HERO	CAPABILITIES	EVIDENCE
01	02	03	04
INDUSTRIES	ECOFIL	TRAINING	CONTACT

The wireframe is schematic; the production designer should balance alternating dark and light sections, visible navigation and accessible contrast. Use genuine project imagery rather than stock photography wherever possible.

06 About, capabilities & service pages

6.1 About page

Block	Content / proof required
Overview	Who AMX VERSE serves, the problems it addresses and its commercial/R&D focus.
Vision and mission	Use approved corporate language; do not paraphrase without content-owner signoff.
What we do	Three business pillars with links to corresponding pages.
Leadership / advisors	Profiles and titles approved by individuals; clearly mark advisory roles as non-executive.
Recognition / compliance	Only current, verifiable registrations and awards with dates or evidence.
Contact	Enquiry CTA and verified operational location.

6.2 Capability overview page

Provide a comparison-friendly grid of services with one line of application, one representative example and a clear “View capability” link. Add a short “How projects work” timeline, typical file inputs, and a CTA to upload requirements. The overview must not replace individual technical pages.

6.3 Standard template for every detailed service

Section	Information to supply
Service objective	Technical problem solved, target buyer and expected deliverable
Processes / tools	Only technologies that AMX VERSE can currently offer
Materials and limits	Validated options, build envelope and constraints if approved
Input documents	STL, STEP, drawings, photos, reference objects as relevant
Workflow	Review, design/scan, production, QA, finishing and handover
Quality and risk	What is checked, what needs customer acceptance, known limitations
Application gallery	Real anonymised examples and client-permission status

Section	Information to supply
FAQ + CTA	Use-case questions, confidentiality, lead time quote and RFQ

6.4 Service-specific instructions

Additive manufacturing

Split FDM and resin (SLA/MSLA) descriptions; explain different support needs, surface finishing and material suitability. Do not assert universal tolerances. Publish only a tested materials list and applicable build-size constraints.

CAD / product design

Specify deliverable choices such as editable CAD models, neutral exchange files, drawings and DfAM recommendations. Identify separately priced iterations and validation where relevant.

3D scanning & reverse engineering

Explain that a scan mesh is not automatically an editable parametric CAD model. Cover surface limitations, part preparation, reconstruction scope and how accuracy is demonstrated.

Engineering prototyping

Show combined conceptualisation, mechanical design, iterative prototype and evaluation services. Any electronics/embedded integration must have confirmed resources and delivery ownership.

07 Innovation / EcoFil

7.1 Role of Innovation in the website

The Innovation section demonstrates the company's long-term technology direction and supports collaboration with research institutes, incubators and prospective industry partners. It is not a product purchase page unless an offering has reached a verifiable commercial stage.

7.2 EcoFil page — required structure

Page block	Content standard
Project opening	AMX EcoFil — proposed waste-to-filament ecosystem; prominent Under Development label.
Problem	Material disposal, consistency and distributed filament manufacturing challenges; quantified claims need cited data.
Solution overview	Integrated staged workflow and intended manufacturing outputs.
Machine 1 — Shredder	Describe intended feedstock processing and output chips/flakes; do not claim validated throughput.
Machine 2 — CleanPrep	Describe washing, drying and UV-treatment concept; avoid unverified sterilisation claims.
Machine 3 — Filament Maker	Describe four-hopper weighing/dosing, extrusion, diameter feedback and auto-spooling as proposed features.
Control philosophy	Separate planned rule-based control from optional AI/ML recommendations; name models only if actually developed/tested.
Target users and applications	MSMEs, institutions and aggregation models; do not claim confirmed pilots.

Page block	Content standard
Stage and next milestones	Documented state, next prototype/test steps, collaboration call.
Confidentiality	Publish only reviewed material; withhold patent-sensitive drawings, recipes, dimensions and algorithms.

7.3 Public architecture sequence

01	02	03	04
Shredder	CleanPrep	Filament Maker	Filament spool

7.4 Innovation publication gate

- ☐ Technical owner signs off each claim as demonstrated, conceptual or target performance.
- ☐ IP/patent reviewer assesses public disclosures before detailed publication.
- ☐ Renders are labelled “conceptual visualisation” until they represent built hardware.
- ☐ Testing metrics, partner names and funding claims have written support and permission.
- ☐ EcoFil page shows the most recent approved development-status date.

08 Training, projects & partnerships

8.1 Training page structure

Audience	Content sections	Primary CTA
Students and professionals	Courses, prerequisites, topics, duration, outcomes, delivery format, fee when approved	Course enquiry
Colleges and institutions	Custom workshops, faculty programmes, lab consultancy, group size, location, quotation process	Institutional proposal
Interns	Eligibility, scope, assessment, dates and selection information when genuine opening exists	Programme enquiry

8.2 Project and case-study structure

The project gallery must use documented work and permission-cleared media. Each case study should show: project objective, customer sector (if disclosable), technical challenge, AMX VERSE’s role, design/manufacturing process, materials, measurable result when validated, images, date and an enquiry CTA. If customer ownership is shared or the job was executed by a different entity, describe AMX VERSE’s contribution precisely.

8.3 Case-study intake checklist

- ☐ Real project title and completion status captured.
- ☐ Client permission and confidentiality restrictions documented.
- ☐ Clear photos/CAD views available with publishing rights.
- ☐ Engineering contribution and deliverables verified.
- ☐ Results supported; no fabricated time, cost or performance figures.

8.4 Partnership treatment

Display partner and institution logos only with written permission. Separate clients, technical advisers, incubators, vendors and ongoing research collaborators; a conversation or application does not constitute a signed partnership.

09 Contact, RFQ & lead-management workflow

9.1 Contact page fields

Field	Required / guidance
Name, work email, phone	Required for response; validate format and consent disclosure.
Organisation and city	Recommended; separate institution from individual enquires.
Requirement category	Required selector: Printing, CAD, Scanning, Reverse Engineering, Product Development, Training, R&D/Other.
Project description	Required free-text; prompt dimensions, usage, conditions and delivery expectations.
Process/material	Optional; allow “Need technical advice”.
Quantity / target date	Optional structured details; not a delivery commitment.
Confidential files	Optional protected upload (subject to approved file types and size); secure fallback for large files.
Privacy acknowledgement	Required notice and purpose-specific consent/processing basis as advised.
Spam control	Honeypot/rate limiting/CAPTCHA where necessary, accessible alternative.
Confirmation	Show enquiry ID; send acknowledgement without exposing file URLs.

9.2 Recommended workflow

01	02	03	04
Submit	Validate	CRM record	Review / Assign
01	02	03	04
Clarify	Quote	Follow up	Close outcome

9.3 Lead stages and ownership

Lead stage	Meaning	Next required action
New	Valid enquiry received	Assign reviewer and acknowledgement
Technical Review	Feasibility/inputs being assessed	Request missing dimensions, files or acceptance criteria

Lead stage	Meaning	Next required action
Quotation Pending	Commercial/technical scope being prepared	Prepare controlled quotation
Quoted	Offer sent with validity and assumptions	Set follow-up date
Won	Customer accepted; handover recorded	Create job/work order
Lost / Not Suitable	Declined or outside supported scope	Record reason and close
On Hold	Customer or technical dependency unresolved	Document next review date

9.4 Minimum CRM data dictionary

Store: enquiry ID, timestamp, business entity, name, organisation, phone/email, source page, service, brief, file-reference IDs (not public URLs), owner, stage, priority, quotation reference, next action date, last contact date, outcome and last update. Keep a change/audit history for reassignment and status changes.

9.5 Service-level rules — proposed, not confirmed

Auto-acknowledge immediately if the mail service is operational; internal triage by the next working day is a proposed target for approval. Technical feasibility and commercial quotation deadlines must be based on the complexity and available resources, rather than fixed public promises.

10 Technical platform & content governance

10.1 Preferred launch architecture

Recommended baseline: professionally developed WordPress website with a lean theme/template, managed hosting, controlled plugins and a protected RFQ workflow. WordPress is a scope recommendation, not a confirmed procurement decision. A Next.js/headless implementation is an alternative where a retained engineering team and more extensive custom workflows are justified.

Layer	Minimum requirement	Responsible role (proposed)
Domain / DNS	Company-controlled registrar access, renewals and DNS ownership	Company administrator
Hosting	TLS, backups, staging, resource monitoring, recovery access	Developer + administrator
CMS	Editor roles, reusable page templates, content revision history	Developer + content owner
Forms + storage	Private upload path and validated workflow into CRM	Developer / security reviewer
Transactional email	Authenticated sender, delivery logs and failure alerting	Developer + mailbox administrator
Analytics	Search Console + privacy-respecting analytics configuration	Marketing / admin
Maintenance	Core/plugin updates, security patching and testing cadence	Named maintenance owner

10.2 Proposed content inventory / models

Content type	Fields / relationships
Service	Title, slug, summary, capabilities, limitations, inputs, process steps, FAQ, images, CTA
Project	Title, industry, summary, technical challenge, solution, media, evidence, approval, related services
Training programme	Audience, curriculum, prerequisites, outcomes, format, length, status, CTA
Innovation programme	Stage, reviewed public narrative, media labels, milestones, last review, contact CTA
Team profile	Approved name/title/bio/photo, publication permission, order
General page	Owner, modified date, metadata, accessibility review, publish status

10.3 Publishing workflow

01	02	03	04
Draft	Technical check	Brand / legal review	Publish

For technical content, the technical owner approves process claims. The company reviewer approves positioning and design. A designated website administrator then publishes and logs the revision. Site editors should not be permitted to publish IP-sensitive or unvalidated R&D claims independently.

10.4 Future upgrades, excluded from Phase 1

- Interactive 3D viewer with safe file isolation and optimised previews.
- Customer order portal, status tracking or authenticated document exchange.
- Automated geometric analysis and pricing, only after robust costing data and business rules exist.
- E-commerce, career/job system, multilingual expansion and advanced marketing automation.

11 Security, privacy, compliance & accessibility

11.1 Corporate publication obligations

Indian Companies (Incorporation) Rules, 2014, Rule 26 calls for website landing/home-page publication of company name, registered-office address, CIN, telephone number, fax if any, email address and the name of a person who can be contacted for queries or grievances. Verify the present legal record with the company secretary or counsel immediately before release. [R1]

Disclosure / item	Current document value or action
Legal company name	AMX VERSE PRIVATE LIMITED
CIN	U46909OD2025PTC048861 — previously provided; recheck against MCA record
Registered office	BL-C/1, Flat No. 405, Kedargouri Appartment, Old Town, Bhubaneswar, Khordha, Odisha 751002 — internal record, confirm exact MCA spelling
Telephone	[PENDING: official company number]
Email	amx-verse@amxverse.in — confirm mailbox functionality

Disclosure / item	Current document value or action
Query/grievance contact	[PENDING: approved person, designation and contact details]
Operating office, if displayed	[PENDING: verify public business location and distinguish from registered office]

11.2 File upload and privacy controls

- Use an allowlist of essential extensions only; separately verify actual file type and scan each upload. CAD and archive formats warrant special handling.
- Use randomly assigned server-side filenames, private storage, short-lived authenticated download links and restrictive permissions.
- Set file-size and rate limits; prevent executable content and dangerous server-side archive extraction.
- Publish a privacy notice explaining the purposes of contact-data collection, recipients, retention and how to request deletion or correction.
- Define staff access and deletion timelines before launching; establish secure backup and incident-reporting responsibility.
- Review applicable Indian privacy obligations and contractual NDA terms with qualified advisers. [R2]

11.3 Accessibility and performance

Target WCAG 2.2 AA as a design/QA goal, including keyboard usability, labelled fields, visible focus, meaningful alt text and adequate contrast. [R3] Use Google's good Core Web Vitals thresholds as monitoring goals: LCP ≤ 2.5 s; INP ≤ 200 ms; CLS ≤ 0.1 at the 75th percentile where field data is available. [R4]

12 SEO, analytics & performance

12.1 Search architecture and metadata

Page	Primary intent theme (proposed)	Content proof
3D printing	Service searches in Bhubaneswar/Odisha	Specific processes and job images
CAD design	Mechanical CAD and product-development enquiries	Editable deliverables and examples
3D scanning	Scanning and reverse-engineering requirements	Demonstrated input/output examples
Prototype development	Functional prototypes and product iteration	Case studies and workflow
Training	Additive manufacturing workshops and courses	Published syllabus and outcomes

The terms above are candidate topics, not verified keyword volumes or rankings. Avoid creating repetitive location-keyword pages. Each indexable page needs one clear heading, unique title/meta description, useful content, internal links and descriptive image alt text.

12.2 Measurement plan

Metric	Definition	Data source
Qualified RFQ count	Enquiries with an identifiable requirement and viable next technical step	CRM
RFQ conversion rate	Qualified RFQs / eligible sessions over the same time window	CRM + analytics

Metric	Definition	Data source
Quote-to-win	Won quotations / quotations issued for a consistent cohort	Quotation + CRM
Response latency	Time from valid enquiry receipt to first meaningful response	Enquiry timestamps
Service-page engagement	Visits and conversions by service landing page	Analytics
Organic search coverage	Indexed pages and impressions/clicks for relevant searches	Search Console

12.3 Performance and media rules

- ☐ Images supplied in appropriate formats/sizes; no oversized uncompressed hero.
- ☐ No blocking video/audio or intrusive movement on mobile.
- ☐ XML sitemap, robots policy, canonical URLs and redirects reviewed.
- ☐ Email and forms tested on desktop and actual phones.
- ☐ Analytics/consent settings implemented consistently with approved policy.

13 Implementation phases, roles & deliverables

13.1 Phased delivery

Phase	Tasks and dependency	Deliverable / completion gate
0 — Approve scope	Confirm business entity, sitemap, budget ceiling, owner, accepted vendor and authority	Signed sitemap, content matrix and responsibility register
1 — Gather evidence	Collect logo, approved text, staff data, photos, case permissions and capabilities	Approved content pack; missing-content log
2 — UX / visual design	Create desktop/mobile layouts, component set and key conversion journey	Approved homepage, service and RFQ prototypes
3 — Build & integrate	CMS/templates, data storage, domain email, notifications, analytics, policy pages	Working staging website and test CRM flow
4 — Validate	Technical, legal, security, accessibility, cross-browser and content QA	Signed test matrix, resolved high-risk defects
5 — Publish & transfer	Deploy, enable backups, assign access, train editors, capture credentials securely	Live release, access inventory and maintenance owner
6 — Optimise	Review enquiries, analytics, search visibility and recurring issues	Monthly performance summary and prioritised backlog

13.2 Responsibility matrix — proposed assignments

Workstream	Accountable / reviewer	Executor / support
Technical service accuracy	Sambit — final technical approval	Sambit; service contributors
EcoFil public statements	Sambit — R&D/IP review	Sambit with advisors as needed
Brand, design and format	Shreyansu — review/approval	Website designer; Shreyansu
Commercial scope and spend	Shreyansu — review/approval	Chosen developer / vendor
CMS build, security and deployment	Company-appointed website owner	External developer / host
RFQ lead handling	[PENDING: AMX lead owner]	Technical reviewer + approved admin
Corporate disclosures/legal signoff	[PENDING: authorised signatory / counsel]	Website admin + company reviewer

SCHEDULING ASSUMPTION The previous analysis suggested roughly 5–8 weeks for a focused implementation. Treat this only as a planning scenario, contingent on signed scope, complete assets, developer capacity and prompt approvals; no delivery commitment is implied.

13.3 Handover package

☐ CMS administrator access transferred to AMX VERSE-controlled identity.

☐ Domain, DNS, hosting and mailbox ownership verified.

☐ Source/theme customisations, plugin list and renewal obligations documented.

☐ Backup/restore demonstration performed.

☐ Editor instruction guide, CRM workflow and maintenance instructions delivered.

☐ Known defects, vendor support window and emergency contact recorded.

14 Budget framework & scope control

14.1 Preliminary budget envelope

Work package	Indicative range (INR)	Scope assumption
UI/UX and responsive design	20,000–35,000	Home, templates, mobile variants
CMS and content pages	15,000–25,000	Initial sitemap and four service details
RFQ, CRM handoff and secure files	12,000–25,000	Manual engineering quoting, no automated CAD assessment
SEO, analytics and speed QA	8,000–15,000	Foundational setup, not ongoing content marketing
Testing, deployment and handover	5,000–10,000	Test matrix, training and access transfer
Total preliminary planning envelope	60,000–110,000	Not a supplier quote; excludes ongoing/third-party items

The above ranges originate from the preceding planning discussion and are preserved as provisional budgeting assumptions. They are not price verification, procurement advice or a guaranteed cost. Obtain at least two itemised proposals with comparable deliverables.

14.2 Cost exclusions / questions

- Hosting, renewals, domain, premium plugins, paid form/storage/CDN services, licences and managed maintenance.
- Professional media production, custom illustrations, copywriting beyond agreed word count and complex translation.
- Custom CRM software, secure client portal, real-time quotation automation and interactive 3D rendering.
- Taxes, legal/privacy drafting, data migration and revision rounds beyond contracted scope.

14.3 Change-control method

Every change request should state: the affected pages/features, business rationale, security implications, fee difference, schedule impact, owner and approval date. No additional feature is assumed included simply because a plug-in exists.

15 Quality assurance & acceptance criteria

15.1 Functional and content acceptance matrix

Test group	Acceptance criterion	Evidence
Navigation	All menu/dropdown/footer links work across viewport sizes	Link crawl / manual QA
Content	No placeholder remains visible, all public claims approved	Signed content sheet
RFQ	Valid form creates one lead with correct category and confirmation	Test CRM record + email

Test group	Acceptance criterion	Evidence
Attachments	Unapproved file types are rejected; private file URLs remain inaccessible	Upload/security tests
Email	Notifications and replies work; sender authentication verified	Header/delivery tests
Legal	Rule 26 disclosures visible on homepage; policy content approved	Legal checklist
SEO	Unique metadata, sitemap, correct indexing and redirects	Search Console QA
Performance	Page weight, responsiveness and Core Web Vitals evaluated	Lighthouse + field checks
Accessibility	Keyboard, focus, labels, alt text and error messages checked	Accessibility audit
Operations	Backup restore, role separation and handover confirmed	Restore log/access list

15.2 Release blockers

- ☐ Broken form delivery or missing enquiry records.
- ☐ Publicly accessible customer CAD attachments.
- ☐ Unapproved claims, false partner/client logos or leaked confidential project media.
- ☐ Missing required corporate homepage disclosure.
- ☐ No recoverable backup or company-owned administrator access.
- ☐ Severe mobile layout failures, blocked critical navigation or unusable RFQ form.

15.3 Post-launch review cadence — proposal

Weekly for the first month: verify forms, mail delivery, backups, errors and new leads. Monthly thereafter: review content accuracy, search performance, platform updates and RFQ conversion. Quarterly: revalidate machine/process claims, case permissions, EcoFil development status and page relevance.

16 Risks, gaps & decisions pending

16.1 Gap and approval register

ID	Pending item / risk	Proposed resolution	Priority
G01	Verified official contact number and grievance contact	Authorised director/office confirms homepage fields	Critical
G02	Registered / operating address display accuracy	Reconcile with MCA and current office records	Critical
G03	Ownership of service execution and MAKE-TECH separation	Approve AMX-only capability and case inventory	Critical
G04	Which projects can be published	Consent, attribution and copyright clearance	High
G05	Logo and photography deliverables	Provide official vector and original high-quality work images	High
G06	EcoFil IP and maturity claims	Technical / IP review; stage labels and claims register	Critical

ID	Pending item / risk	Proposed resolution	Priority
G07	RFQ file limit, storage location, retention policy	Security / legal design decision	Critical
G08	CMS, hosting, developer and maintenance owner	Compare bids, assign company access controls	High
G09	Service materials, tolerances and machine capabilities	Technical evidence and publishing signoff	High
G10	Course titles, syllabi, fees and availability	Approve training catalogue before launch	Medium
G11	Target budget, procurement and launch milestone	Final authorisation after comparable vendor quotes	High
G12	Analytics/privacy consent and policy text	Privacy/legal reviewer approval	High

16.2 Priority before issuing developer brief

1. Approve the source-of-truth company identity and contact data.
2. Sign off sitemap and initial number of service pages.
3. Approve public claims and case-study publication rights.
4. Decide the RFQ upload solution, CRM destination and user permissions.
5. Approve scope, budget, owner and acceptance criteria before requesting a fixed quote.

17 Appendices & source references

Appendix A — Initial content collection checklist

- ☐ Official logo in vector + transparent PNG and a written brand usage rule.
- ☐ Approved 80–120-word company overview, vision and mission.
- ☐ Each service: description, deliverables, sample images, process limitations, FAQ and CTA.
- ☐ Two to four case studies with verified source files and permission.
- ☐ EcoFil public-safe overview and development status authorised by technical owner.
- ☐ Approved training modules and programme enquiry routing.
- ☐ Legal company disclosures, official contacts and privacy/terms copy.
- ☐ Owner list for all editable pages and CRM/email system.

Appendix B — Suggested page-copy template

Field	Example / guidance
Page headline	“Industrial 3D Printing & Functional Prototyping” — requires editorial approval
One-sentence positioning	What is offered + to whom + useful output
Key deliverables	Clearly describe physical/digital outputs and customer supplied inputs
Technical boundaries	Materials, constraints, testing requirements and exclusions
Credibility proof	Real image, case study, validation note or permission-cleared testimonial
Call to action	“Upload your requirements” or “Discuss a project”

Field	Example / guidance
Metadata	Page title, URL slug, search description and share image

Appendix C — RFQ minimum validation cases

Scenario	Expected behaviour
Customer leaves required field empty	Inline accessible error; no CRM record until valid.
Unsupported or suspicious file	Reject safely; no public file path or partial leak.
Duplicate submit / double click	Prevent duplicate lead or clearly deduplicate.
Email notification unavailable	Lead is durably recorded; owner can see failure and retry.
Customer seeks NDA before upload	Provide contact path to agree confidentiality before files are transferred.
No attachment provided	Service enquiry is still accepted with description and contact details.

Appendix D — References and implementation standards

R1 — Companies (Incorporation) Rules, 2014, Rule 26 https://e-book.icsi.edu/Actpagedisplay.aspx?PAGENAME=17955

R2 — OWASP File Upload Cheat Sheet https://cheatsheetseries.owasp.org/cheatsheets/File_Upload_Cheat_Sheet.html

R3 — W3C Web Content Accessibility Guidelines 2.2 https://www.w3.org/TR/WCAG22/

R4 — Google Search Console Core Web Vitals guidance https://support.google.com/webmasters/answer/9205520?hl=en

Corporate domain (from planning chart) https://amxverse.in

External standards were reviewed for design/specification guidance as of 22 October 2026. Corporate records and legal interpretations require final confirmation before publication. Cost figures remain internal planning assumptions.

Appendix E — Document revision control

Version	Date	Change	Status
1.0	22 Oct 2026	First consolidated website specification from agreed layout and review	Planning draft

Appendix F — Formal scope sign-off (complete before procurement)

Use the following table to record acceptance of the website scope. The fields are intentionally unfilled; the document must not be treated as approved until the designated company authorities sign or confirm through an authorised record.

Approval item	Approver / record	Status / date
Brand, website sitemap and content hierarchy	[APPROVER NAME / ROLE]	[PENDING]
Technical capability and project evidence	[APPROVER NAME / ROLE]	[PENDING]
EcoFil/IP publication limitations	[APPROVER NAME / ROLE]	[PENDING]
Budget, vendor scope and operating costs	[APPROVER NAME / ROLE]	[PENDING]
Data security, privacy and legal disclosure	[APPROVER NAME / ROLE]	[PENDING]
Launch acceptance and ongoing site owner	[APPROVER NAME / ROLE]	[PENDING]

Final release and procurement authorisation

This scope document is a planning baseline. Signing the website development contract, approving the final content package and authorising publication are separate formal decisions. All three approvals must have a named record.

Approval record	Reference / completion
Approved scope and vendor quotation	[APPROVED DOCUMENT / CONTRACT ID]
Approved public content and technical claims	[CONTENT APPROVAL RECORD]
Security, privacy and compliance review	[REVIEW / TEST REPORT ID]
Go-live authorisation	[NAME, ROLE, SIGNATURE OR EMAIL RECORD, DATE]